Description	Evaluation	Likelihood	Impact level	Responsibility	Response	Control Measures
Connection issues	Internet connection is down/disrupted	High	High	Developer	Reboot the router and fix the issue on hand	If issue persists, contact internet provider to resolve the issue as soon as possible
Failure to hand in the project on time	Automatically failing the project	Low	High	Developer	Contact trainer/s about this too if a conclusion can be met	Review the project plan and ensure that it is as accurate as possible and take measures appropriately.
More time is spent planning tasks	Using time allocated for other tasks when need	Medium	Medium	Developer	Less time is spent on the remaining tasks	Making sure that the project plan is accurate and that time is managed properly. This ensures that other tasks are not affected.
The JUnit tests fail to work	Software may not be functioning correctly	Medium	Medium	Developer	Investigate if the reason of failure is due to the code or a fault in the program, then fix the problem accordingly	Input the correct code and test its functionality
Achieving less than the pass mark.	Marks are lost and potentially failing	Low	High	Developer	Contact trainer/s for advice on what should be done to overcome this	Contact trainer/s for advice on what should be done to overcome this
Issue with the unresponsive computer at times	Screen freezes from time to time due to many running	High	Medium	Developer	Reboot/restart the computer to solve this issue and contact trainer to notify of the problem	Seek guidance from the repair person and ask my tutor on the next best possible step.

	application					
Stuck on finding a solution to a problem	Time is lost	Medium	Medium	Developer	Contact trainer to seek guidance and help	Re-review the course content and practice regularly. Any info outside of the spec/class notes to be used in the project that is deemed useful.
Web page loads incorrectly	Won't be able to interact with the back-end	Low	Low	Developer	Reload the page and look to see if its a connection issue or contact trainer if issue persists	N/A
Becoming unwell due an illness	The project will be delayed	Low	High	N/A	Request an extension if possible	N/A
Not covering all requirement areas that need to be done	Loss of marks and potential fail	Low	High	Developer	Make adjustments and time to cover these areas and ask trainer/s for guidance	Contact tutor for support and to make suitable adjustment in order to complete the project
Method produces undesired result	Back-end will function incorrectly	Medium	Medium	Developer	A refactor would be needed done	Create and use unit tests
Misunderstanding a requirement that needs to be completed	Time would be lost recovering and overcoming	Low	High	Developer	Refactoring would be needed to correct the mistakes	Reflect and do as many possible and seek guidance from trainer on how it can be done efficiently and effectively